PICKING UP THE PIECES
Suppose you were hired by Turner Construction Company as a supervisor. Your first job was an assignment to finish building a 4 story apartment complex. You were given the following task table but the actual tasks were not listed because the original table had been lost in a fire. Since you're an expert, you can figure out what the original supervisor meant by each letter. Once that's done, you need to draw a graph for the table and discuss with your boss how long the job will take.

	Task 
	Time(weeks) 
	Prerequisites 

	start 
	0 
	- 

	A 
	2 
	none 

	B 
	4 
	A 

	C 
	4 
	A,B 

	D 
	3 
	B 

	E 
	5 
	C 

	F 
	2 
	B,C 

	G 
	3 
	D 

	H 
	5 
	D,E,F 

	I 
	3 
	G,H 

	finish 
	
	

	
	
	


ii) How long will this job take?



iii) After studying the graph, you realize that G also has E as a prerequisite, how does this change your time frame?
